

**RSTP OBLIGATIONS BY AGENCY (RSTP FY 09/10)**

<b>Agency</b>	<b>Federal Funds Obligated</b>	<b>Total Amount in FTIP</b>	<b>Percentage Obligated from Total Funds Regionally Obligated</b>	<b>% Obligated from Total Amount Agency was Apportioned in FTIP</b>
<b>Ceres</b>	\$0	\$412,038	0.00%	0.00%
<b>Hughson</b>	\$0	\$53,210	0.00%	0.00%
<b>Modesto</b>	\$0	\$1,717,981	0.00%	0.00%
<b>Newman</b>	\$0	\$80,217	0.00%	0.00%
<b>Oakdale</b>	\$0	\$171,847	0.00%	0.00%
<b>Patterson</b>	\$0	\$168,052	0.00%	0.00%
<b>Riverbank</b>	\$0	\$176,121	0.00%	0.00%
<b>Turlock</b>	\$0	\$632,608	0.00%	0.00%
<b>Waterford</b>	\$0	\$0	0.00%	0.00%
<b>StanCOG</b>	\$0	\$67,774	0.00%	0.00%
<b>Stanislaus County</b>	\$0	\$1,694,714	0.00%	0.00%
	\$0	\$5,174,562	0.00%	

## StanCOG RSTP 2009/10 Monthly Project Status Report

(REPORT UPDATED AS OF: 12/18/09)

Lead Agency	FTIP Program	Funding Type	Federal ID	Agency ID	Location	Work Description	Date of Obligation	Federal Funds Obligated	Phase	Total Dollar Amount in FTIP	Total Project Funds Remaining	Notes
<b>StanCOG</b>												
	RSTP	STPL	N/A	05STA002R	Project Delivery Planners	05-10 Project Delivery Planners	N/A	\$0	N/A	\$67,774	\$67,774	<b>PES &amp; RFA will be submitted by 1/15/09.</b>
<b>Various Agencies **See Projects Below</b>												
	RSTP	STPL	N/A	09STA001R	Various Locations in the Region (RSTP Lump Sum)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	\$5,106,788	\$5,106,788	<b>N/A</b>
<b>City of Ceres</b>												
	RSTP	STPL	N/A	09STA001R	Rose Ave(Ceres Main Canal)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	\$412,038	\$412,038	<b>RFA for PE will be submitted by 12/28/09.</b>
	RSTP	STPL	N/A	09STA001R	Whitmore Ave Phase 2 (Rose to Ceres Main Canal)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			<b>RFA for PE will be submitted by 12/23/09.</b>
<b>City of Hughson</b>												
	RSTP	STPL	N/A	09STA001R	Santa Fe/Tully Rd (Reconfigure)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	\$53,210	\$53,210	<b>RFA for PE will be submitted by 2/2010.</b>
<b>City of Modesto</b>												
	RSTP	STPL	N/A	09STA001R	Pelandale Ave (Sisk Rd to Dale Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	Continued	Continued	<b>This project will be de-obligated via FTIP Amendment #13.</b>

Lead Agency	FTIP Program	Funding Type	Federal ID	Agency ID	Location	Work Description	Date of Obligation	Federal Funds Obligated	Phase	Total Dollar Amount in FTIP	Total Project Funds Remaining	Notes
	RSTP	STPL	N/A	09STA001R	Orangeburg Ave (McHenry to Coffee)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			<b>This project will be constructed with ARRA funds.</b>
	RSTP	STPL-5059(163)	N/A	09STA001R	Sylvan Ave (Coffee to Oakdale)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	PE			<b>Received E-76 for PE on 9/10/09 for \$285K 08/09 Funds.</b>
	RSTP	STPL-5059(164)	N/A	09STA001R	Oakdale Rd (Scenic to Sylvan)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	PE			<b>Received E-76 for PE on 9/10/09 for \$285K 08/09 Funds. RFA for CON will submit in 3/2010.</b>
	RSTP	STPL	N/A	09STA001R	E. Roseburg Ave (McHenry to Sunrise Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			<b>No Update as of 12/18/09.</b>
	RSTP	STPL	N/A	09STA001R	Virginia Ave (Needham St to Roseburg Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			<b>No Update as of 12/18/09.</b>
	RSTP	STPL	N/A	09STA001R	Carver Rd (Standiford Ave to Snyder)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			<b>No Update as of 12/18/09.</b>
	RSTP	STPL	N/A	09STA001R	Oakdale Rd (Sylvan Ave to Mable Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			<b>No Update as of 12/18/09.</b>
	RSTP	STPL	N/A	09STA001R	Neece Rd (Tuolumne Rd to Rouse Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	Continued	Continued	<b>No Update as of 12/18/09.</b>

Lead Agency	FTIP Program	Funding Type	Federal ID	Agency ID	Location	Work Description	Date of Obligation	Federal Funds Obligated	Phase	Total Dollar Amount in FTIP	Total Project Funds Remaining	Notes
	RSTP	STPL	N/A	09STA001R	Tully Rd (9th St to Pelandale Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	Continued	Continued	No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Tuolumne Rd (Paradise Rd to 9th St)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	I St (10th St to Downey)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Sisk Rd (Standiford Ave to Pelandale Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Bowen Ave (McHenry Ave to Tully Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Sylvan Meadows Dr (Coffee Rd to Beyer Park Dr)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	W Roseburg Ave (Carver Rd to McHenry Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Mount Vernon Dr (Prescott Rd to Carver Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Scenic Dr (Claus Rd to Oakdale Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.

Lead Agency	FTIP Program	Funding Type	Federal ID	Agency ID	Location	Work Description	Date of Obligation	Federal Funds Obligated	Phase	Total Dollar Amount in FTIP	Total Project Funds Remaining	Notes
	RSTP	STPL	N/A	09STA001R	10th St (H St to I St)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	Continued	Continued	No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	11th St (I St to K St)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	12th St (G St to H St)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Alice St (Olive Ave to Magnolia Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Beyer Park Dr (Sylvan Meadows Dr to Forest Glenn Dr)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Bowen Ave (MchHenry Ave to Forest Glenn Dr)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Forest Glenn Dr (Sylvan Meadows Dr to Sylvan Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Guinevere Ln (Charlemagne Wy to King Arthur Wy)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	H St (10th St to 11th St)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.

Lead Agency	FTIP Program	Funding Type	Federal ID	Agency ID	Location	Work Description	Date of Obligation	Federal Funds Obligated	Phase	Total Dollar Amount in FTIP	Total Project Funds Remaining	Notes
	RSTP	STPL	N/A	09STA001R	Hackberry Ave (W. Morris Ave to Needham St)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Kearney Ave (Coldwell Ave to Princeton Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	King Arthur Wy (Guinevere Ln to Prince Valiant Ln)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Kodiak Dr (Litt Rd to Fine Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Lancelot Ln (King Arthur Wy to E Rumble Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Magnolia Ave (W Morris Ave to Needham St)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Muirswood Wy (Wylie Dr to Landini Wy)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Park Ave (Stoddard Ave to Needham St)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Poplar Ave (Stoddard Ave to Needham St)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			Continued

Lead Agency	FTIP Program	Funding Type	Federal ID	Agency ID	Location	Work Description	Date of Obligation	Federal Funds Obligated	Phase	Total Dollar Amount in FTIP	Total Project Funds Remaining	Notes
	RSTP	STPL	N/A	09STA001R	Prince Valiant Ln (Charlemagne Wy to King Arthur Wy)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Semple St (Maynell Ave to Downey Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Sharon Ave (Maid Mariane Ln to Fine Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Stoddard Ave (Orange Ave to Magnolia Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Wright St (Olive Ave to Magnolia Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	\$1,717,981	\$1,717,981	No Update as of 12/18/09.
City of Newman												
	RSTP	STPL	N/A	09STA001R	Upper Rd (Hoyer Rd to Patchett Dr)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Canal School Rd (255' S/O Hills Ferry Rd to Hills Ferry Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Canal School Rd (Inyo Ave to 375' N/O Inyo Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	Continued	Continued	No Update as of 12/18/09.

Lead Agency	FTIP Program	Funding Type	Federal ID	Agency ID	Location	Work Description	Date of Obligation	Federal Funds Obligated	Phase	Total Dollar Amount in FTIP	Total Project Funds Remaining	Notes
	RSTP	STPL	N/A	09STA001R	Q St (Fresno St to Inyo Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	S St (Merced St to Patchett Dr)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Q St (Yolo St to Fresno St)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Tulare St (T St to West Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	P St (Yolo St to Kern St)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	P St (Kern St to Merced St)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Real Ave (Yolo St to End)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	\$80,217	\$80,217	No Update as of 12/18/09.
City of Oakdale												
	RSTP	STPL	N/A	09STA001R	Sierra Ave (5th Ave to E. of Pedersen Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	7/9/2009	\$0	PE	\$171,847	\$171,847	Received E-76 for PE on 7/9/09 \$14,164 (08/09 Funds). Design is underway.

Lead Agency	FTIP Program	Funding Type	Federal ID	Agency ID	Location	Work Description	Date of Obligation	Federal Funds Obligated	Phase	Total Dollar Amount in FTIP	Total Project Funds Remaining	Notes
City of Patterson												
	RSTP	STPL	N/A	09STA001R	M St/Hwy 33 Project	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	\$168,052	\$168,052	RFA for CON was submitted on 12/1/09.
City of Riverbank												
	RSTP	STPL	N/A	09STA001R	Turpin Ave (Jackson Avenue to Howard Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	\$176,121	\$176,121	No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Terminal Rd (Townsend Rd to Van Dusen Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Topeka St (Jackson Ave to Callender Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Roselle Ave (Soares Ct to Claribel Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			RFA for Construction was submitted on 12/14/09.
	RSTP	STPL	N/A	09STA001R	Santa Fe (Eighth St to Fifth St)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
Stanislaus County												
	RSTP	STPL	N/A	09STA001R	Tim Bell Rd (N50 Claribel Rd to N65 Warnerville Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	Continued	Continued	No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Sonora Rd (E85 Milton Rd to N127 A Orange Blossom Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.

Lead Agency	FTIP Program	Funding Type	Federal ID	Agency ID	Location	Work Description	Date of Obligation	Federal Funds Obligated	Phase	Total Dollar Amount in FTIP	Total Project Funds Remaining	Notes
	RSTP	STPL	N/A	09STA001R	River Rd (Urban Limits to SH120)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	Continued	Continued	No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Garner Rd (S10 Finch Rd to Sh 132)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Crane Rd (N65 Patterson Rd to Oakdale)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Crane Rd (SH108 to Oakdale)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Crane Rd (Oakdale to Oakdale)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Crane Rd (Oakdale to End)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Washington Rd (Merced Cnty to Turlock)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Washington Rd (Turlock S801 Monte Vista Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Washington Rd (Urban Limits to S30 Whitmore Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.

Lead Agency	FTIP Program	Funding Type	Federal ID	Agency ID	Location	Work Description	Date of Obligation	Federal Funds Obligated	Phase	Total Dollar Amount in FTIP	Total Project Funds Remaining	Notes
	RSTP	STPL	N/A	09STA001R	Washington Rd (S801 Monte Vista Rd to S70B Taylor Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Washington Rd (S59B Nunes Rd to Urban Limit)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Roberts Ferry Rd (S10E Lake Rd to SH132)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Quincy Rd (S110 Linwood Ave to End)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Quincy Rd (Turlock to S80C Monte Vista Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Olive Ave (Turlock to Turlock)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	La Grange Rd (Merced Cnty to SH162)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Keyes Rd (SH099 to E129 Santa Fe Ave) (Limits; Crows Landing Rd to Santa Fe Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			PES to be submitted by 1/14/10.
	RSTP	STPL	N/A	09STA001R	Keyes Rd (E129 Sant Fe to E130 Hickman Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	Continued	Continued	No Update as of 12/18/09.

Lead Agency	FTIP Program	Funding Type	Federal ID	Agency ID	Location	Work Description	Date of Obligation	Federal Funds Obligated	Phase	Total Dollar Amount in FTIP	Total Project Funds Remaining	Notes
	RSTP	STPL	N/A	09STA001R	Bradbury Rd (W1 Crows Landing Rd to Merced Cnty Line)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Woodland Ave (W70 Hart Ave to Modesto)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Woodland Ave (Modesto to Modesto)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Woodland Ave (Modesto to WM237 Yellowstone)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Woodland (Modesto to W20 to Carpenter Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Stoddard Rd (SH19 to Urban Limit)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Stoddard Rd (Urban Limits to N65E Ladd Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Pelendale Ave (W40J Salida Ave to Urban Limit)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Kansas (Modesto to W15 Emerald Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	Continued	Continued	No Update as of 12/18/09.

Lead Agency	FTIP Program	Funding Type	Federal ID	Agency ID	Location	Work Description	Date of Obligation	Federal Funds Obligated	Phase	Total Dollar Amount in FTIP	Total Project Funds Remaining	Notes
	RSTP	STPL	N/A	09STA001R	Emerald Ave (N5 Kansas Ave to N10 Woodland Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Emerald Ave (NM 23 Laurel Ave to Adopt SH132)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Broadway Ave (W40 Salida Blvd to SH219)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Blue Gum (W70 Hart Ave to SH219)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Blue Gum (W25 Rosemore to WM236 Prichard)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Tenaya Dr (Modesto to E20P Mitchell Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Tenaya Dr (E11 Santa Cruz Ave to Modesto)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Walnut Ave (Patterson to W47A Sycamore Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Vineyard Rd (S78 Condit Ave to S88 Fruit Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	Continued	Continued	No Update as of 12/18/09.

Lead Agency	FTIP Program	Funding Type	Federal ID	Agency ID	Location	Work Description	Date of Obligation	Federal Funds Obligated	Phase	Total Dollar Amount in FTIP	Total Project Funds Remaining	Notes
	RSTP	STPL	N/A	09STA001R	Service Rd (W20 Carpenter Rd to W1 Crowslanding)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	Continued	Continued	No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Rogers Rd (Patterson to SH033)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Richland Ave (Ceres to S10G River Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Richland Ave (SM174 Nadine Ave to Ceres)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Nadine Ave (End to E15C Richland Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Jensen Rd (W18A Fig Ln to SH033)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Herndon Ave (SM191 Joyce Ave to S10 River Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Hatch Rd (W1 Crows Landing Rd to Ceres)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Hatch Rd (Modesto to W1 Crows Landing Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.

Lead Agency	FTIP Program	Funding Type	Federal ID	Agency ID	Location	Work Description	Date of Obligation	Federal Funds Obligated	Phase	Total Dollar Amount in FTIP	Total Project Funds Remaining	Notes
	RSTP	STPL	N/A	09STA001R	Hatch Rd (W20 Carpenter Rd to Modesto)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Hatch Rd (Ceres to Ceres)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Grayson Rd (Sh033 to W1 Crows Landing Rd) (Limits) Carpenter Rd to Crows Landing Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			PES to be submitted by 1/14/10.
	RSTP	STPL	N/A	09STA001R	Finch Rd (W20 Mitchell to E38A Garner Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	Fig Lane (S215A Jensen Rd to IN Newman)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A			No Update as of 12/18/09.
	RSTP	STPL	N/A	09STA001R	El Camino St (Ceres to S37 Don Pedro Rd)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	\$1,694,714	\$1,694,714	No Update as of 12/18/09.
StanCOG												
	RSTP	STPL	N/A	09STA001R	N/A	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	\$0	\$0	N/A
City of Turlock												
	RSTP	STPL	N/A	09STA001R	West Main St (West Ave to Lander Ave)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	Continued	Continued	Submitted RFA-PE 12/11/09

Lead Agency	FTIP Program	Funding Type	Federal ID	Agency ID	Location	Work Description	Date of Obligation	Federal Funds Obligated	Phase	Total Dollar Amount in FTIP	Total Project Funds Remaining	Notes
	RSTP	STPL	N/A	09STA001R	S Golden State (Crane St to 400 ft South of F St)	Roadway Resurfacing and/or Reconstruction and/or Cultural Resources Study - Lump Sum	N/A	\$0	N/A	\$632,608	\$632,608	No Update as of 12/18/09.
City of Waterford												
	RSTP	STPL	N/A	N/A	N/A	N/A	N/A	\$0	N/A	\$0	\$0	N/A
								\$0		\$5,174,562		